



AWP 2017 CONFERENCE



AWP Scalability

The Acme Solar Project

Categorizing Small Projects based on familiarity

- Type 1 - Solar Project/Valve Replacement
- Type 2 – Single Cycle Power Plant
- Type 3 – Debottlenecking Project



The Owner

- Why this project?
- Why is it a type 1 project?
- What is the contracting strategy?
- How will being a part of a program change things?
- How can this maximize value for the owner?

Working Session – Acme Solar

- Kirk will take you through the Front End Construction
- Randy will walk you through Engineering and Procurement
- Kirk will then Discuss WorkFace Planning
- Ben will explain the new Scalable WorkFace Planning System
- Everyone will receive an electronic copy of the handouts

Implementation Based on Best Practice

1. Identify type 1 projects
2. Review to determine best practice
3. Determine optimal approaches
 - a. Contract Strategy
 - b. POC
 - c. WBS
 - d. Schedule
 - e. Construction Engineering Strategy
 - f. Work Packaging
 - g. WorkFace Planning

Looking for companies to Pilot

- If you are interested in scalable AWP we would like to talk to you please leave us a business card or just let us know your interested



QUESTION AND ANSWER