
C3D™ interactive 
Visualize, Integrate, Manage, Control and Report Your Project Outcome 

Smart filter and colorize your model  

C3Di  is CCT’s flagship construc-

tion project control product 

rooted in several decades of 

extensive R&D. 

 

C3D™ Interactive is a leading Building Information Modeling (BIM) based pro-

ject control application. Designed for buildings, infrastructure and oil and gas 

projects, the solution offers unmatched construction information manage-

ment within a superior 3D-view that supports large models and fast naviga-

tion. 

Designed to handle large models with 

different data sources 

Visualize Construction Information 

The Way You Want To See It 

We know that contractors have to deal 

with massive silos of information coming 

from clients, engineering, the site, sub-

contractors, and vendors. The infor-

mation comes in different contexts, de-

tails, and formats.  We also know that 

this information is always evolving and 

changing throughout the project’s lifecy-

cle. This all makes synchronizing be-

tween your information sources and 

third-parties not only difficult, but nearly 

impossible sometimes.  

C3Di is a solution designed to help you 

bring diverse information to one plat-

form so you can organize and structure 

them to facilitate faster and better deci-

sion making. C3Di’s built-in connectors 

allow engineers to import information 

from various sources (estimation soft-

ware, scheduling systems, ERPs, data-

bases, Excel, etc.) and then structure 

them into workable hierarchies and for-

mats that a contractor understands. 

Integrate  BIM, Scope and Schedule 

Information 

C3Di offers you several tools (e.g. volumes, 

file importers, queries, and 2D maps) to 

link BIM models and quantities to sched-

ules. Linking these essential elements to-

gether, engineers can carry out constructa-

bility studies (using 4D), schedule cost 

loading, project pricing, and more. 

C3Di integrates seamlessly with Primavera 

and MS Project so you can effortlessly re-

view and update full schedule information. 

It also makes assigning objects to activities 

on the actual 3D model easy.  

 

 

 

 

 

 

 

 

To assist you in tracking changes (such as 

changes in the scope, cost, and schedule), 

C3Di’s Scenario Browser ensures that 

changes are not only identified, but also 

analyzed for impact and processed for ap-

proval.  

Conduct constructability studies 

using animated 4D 

Visually link your BIM models and 

quantities to schedules 



Supported Data Sources 

CAD Applications / Formats 
Autodesk Revit 
Autodesk AutoCAD 
Autodesk AutoCAD MEP 
Autodesk AutoCAD Civil 3D 
Bentley Microstation 
Bentley AECOsim 
Tekla Structures 
IFC files 
Intergraph SmartPlant 3D / SAT files 
AVEVA PDMS / RVM files 
IDF/PCF files 
ISO 15926 / XMPLANT 
C3Dx files 
 
Scheduling Applications 
Oracle Primavera 
MS Project 
 
Estimation 
CostOS 
 
Databases 
Microsoft SQL 
Microsoft Access 
Oracle 
HSQL 
 
Other 
Microsoft Excel 
CSV files 
PDF, PDF3D 
Google Earth 
 

C3D, and the C3D logo are both registered trademarks of 

CCT International Inc. (CCT).  All other software products 

are trademarks of their respective companies.  

For more information contact: 

CCT International  Inc. 

Tel: + 961 1 819500/3 

Website: www.cctintl.com 

Report Information 

C3Di boasts a construction oriented re-

porting wizard which empowers you 

with the means to design reports con-

taining 3D snapshots, grids, and charts. 

Reports can be exported to PDF or 

PDF3D. 

 

Take your models with you and update 

progress from the field using C3D Mo-

bile. 

Control Site Progress 

C3Di can be used to monitor the pro-

gress of various tasks using color-coded 

statuses (e.g. resources, time, cost, QC, 

HSE, etc.). 

Manage and Control with Ad-

vanced Work Packaging 

Planners and engineers rely on C3Di to 

prepare and manage Work Packages 

and complete their Workface Planning. 

C3Di enriches the filtering, arranging, 

analyzing, and segmenting of BIM data 

while integrating the necessary scope, 

resources, time, and budget. This builds 

effective work packages. With this capa-

bility, engineers can work hand in hand 

with on-site staff to: prioritize tasks, set 

up schedules, decide on the required 

approach and prerequisites  for each 

task (drawings, resources, materials, 

etc.), and compare planned versus actu-

al progress. Managing the progress of 

Update from 

field to office or 

vice-versa. 

CWPs and IWPs (including resources 

and workloads) is done via the C3D 

Planner™ option. C3D Planner™ also 

lets users do N-weeks look-ahead, 

making it an essential planning tool.  


