Tips for success and traps to avoid
What is the Owners role in AWP and how is it different than in traditional projects?
What is the importance of Path of Construction (POC)?
How do we drive the rigor of the development, timing, alignment etc. of the CWP in the Front End Planning
What does Engineering need to do differently within an AWP environment?
What does Procurement need to do differently within an AWP environment?