

Role	AWP Overview Short Term	Why Data Integration Mgmt Short Term	AWP Merge w/ Company processes Long Term	WFP Roles & Responsibilities Long Term	CSim & WPS Training (Tool) Long Term	
Stakeholder - Sponsors	X					
Project Manager	X		X		X	
Project Engr	X	X	X		X	
Discipline Leads	X	X	X			
Procurement	X	X	x			
Project Controls	X	X	x			
Construction Managers	X	X	x	X	X	
Mech Specialist	X	X		X	X	
QC/QA Team	X	X		X	X	
WFP SME (Dow)	X	X	X	X	X	
IT Support		X	X		X	
Suppliers / Vendors	X	X				
Labor Source Contractors	X	X		X	X	
Project Support Team. ?? ?						
EPC Companies	X	X	X	X	X	
<b>Legion</b>						
Will become part of GPM training						
Until it becomes part of GPM all needs a good overview						
Knowing 'Why' will help with acceptance of doing it.						